
CAPSTONE 2 · IT PROJECT MANAGEMENT

# Nexen

## University Project Management Web System




**Nexen Team**

Elbek - Team leader
Abduraxmom - member
Ulug'bek - member
Shaxruh - member

INTRODUCTION

# Nexen: University Project Management System

Our project is a **web-based system** that helps students and project leaders organize academic projects in one place.

Leaders create projects and build teams, assign tasks with deadlines and follow progress. Students see their tasks, update status and get notifications.

The goal: **better communication, less manual work** and more efficient project management.

## Six deliverables we present

01 Project Plan
02 IT Project Agreement
03 Use Case Model
04 Business Process Model
05 Work Breakdown Structure
06 Gantt Chart

+ ERD, SQL database, budget and risks

DELIVERABLE 01

# Project Plan

## Background

University teams manage projects through chats and spreadsheets. Tasks get lost, deadlines are missed and leaders can’t see real progress.

## Objectives

- One place for projects, teams and tasks
- Clear task owners and deadlines
- Live progress for project leaders
- Less manual reporting work

## Scope & timeline

Web system + MySQL database. 6 weeks: **15.09.2026 – 26.10.2026**. Budget: **10,000,000 UZS**.

## Target audience

Students (team members), project leaders, system administrators; guests who register.


DELIVERABLE 02

# IT Project Agreement

| Term | Agreed |
|---|---|
| Project | Nexen — University Project Management Web System |
| Customer | Ulug and Abdu |
| Team leader | Elbek (Nexen Team) |
| Signed / start | 15.09.2026 |
| Completion | 26.10.2026 (6 weeks) |
| Budget | 10,000,000 UZS |
| Changes | Major changes only after both sides agree |

## Deliverables

- Web system (website)
- MySQL relational database
- All SQL scripts
- Use Case diagram
- Business Process Model
- ERD
- Project documentation




DELIVERABLE 03

# Use Case

**Guest** — registers an account

**User** — logs in, manages profile, views notifications and progress

**Team Member** — views, creates and updates tasks


**Project Leader** — creates projects, manages team, assigns tasks, monitors progress

**Administrator** — manages user accounts and roles

DELIVERABLE 04

# Business Process Model

BPMN, three lanes: Project Leader, Team Member, System — from login to project closure.




Two decisions drive the flow: **credentials valid?** (else show error) and **all tasks done?** (else continue work).


ADDED · DATABASE

# ERD and MySQL

Six tables cover every function in the scope:

**users** — login, roles, profile
**projects** — leader, dates, progress
**project_members** — teams (M:N)
**tasks** — assignee, status, deadline
**project_posts** — info sharing
**notifications** — alerts

Full SQL script: nexen_database.sql



DELIVERABLE 05


# Work Breakdown Structure

**0.0 Nexen Web System**

| 1.0 Initiation | 2.0 Analysis & Design | 3.0 Development | 4.0 Testing | 5.0 Delivery |
|---|---|---|---|---|
| 1.1 Requirements meeting | 2.1 Use Case diagram | 3.1 Registration, login & roles | 4.1 Functional testing | 5.1 Deployment & SQL handover |
| 1.2 IT Project Agreement | 2.2 BPM diagram | 3.2 Projects & team members | 4.2 Customer review & fixes | 5.2 Documentation & final presentation |
| 1.3 Project Plan | 2.3 ERD & database design | 3.3 Tasks, status & deadlines | | |
| | 2.4 UI wireframes | 3.4 Notifications & progress | | |

# Gantt Chart

DELIVERABLE 06 · 15.09 – 26.10.2026




**Milestones:** Agreement signed 15.09 · Design approved 05.10 · System ready 19.10 · Final delivery 26.10

# Thank you

Questions?